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US Army Corps  
of Engineers 

28 relief wells will reduce uncontrolled seepage under the Mississippi 
River levee north of Cairo. Existing ditches and culverts will be improved 
along roadways to ensure adequate drainage. Approximately 97% of the 
construction is complete. We project he will finish the work this summer. 
Photo shows stone in invert along Rte. 4 Above Cairo relief wells. 

Above Cairo (Relief wells) 

Award Date:     September 2011 
Forecasted completion: August 2012 

In construction 

7,200 linear feet of soil-bentonite will create an impermeable barrier, 
reducing the risk of seepage underneath the Mississippi River levee. The 
contractor has begun excavating and backfilling slurry trench, as shown 
in the photo at right.  Contractor has completed 300 feet of trench and is 
approximately 18% complete with the construction contract. 

Above Cairo (Slurry Trench) 

Award date:     September 2011 
Forecasted completion: January 2013 

In construction 

On schedule 

Ahead of schedule 

Discharge pit and drill rig in action at above Cairo relief wells. 



On schedule 

Memphis District—U.S. Army Corps of Engineers 

Two landside earthen berms and 4,200 feet of soil-bentonite slurry trench will 
reduce the risk of seepage underneath the Ohio River levee north of Cairo. 
Engineering plans are complete and the project is awaiting right-of-way 
acquisition by the project sponsor.  

Cairo-Mound City (Slurry trench) 

Forecasted award:    September 2012 
Forecasted completion:  December 2013 

In design 

30 relief wells will reduce the risk of uncontrolled seepage underneath the 
floodwall and levee system in Cairo. Engineering plans are completed and the 
project is awaiting right-of-way acquisition by the project sponsor.  

City of Cairo Floodwall (Relief wells) 

Forecasted award:    August 2012 
Forecasted completion:  September 2013 

In design 

   Crevasse                 Forecasted     
Phase Location  Scope of work                          Award       Completion   T.O. value 
P #1 Upper    Earthwork to 55 feet (full width)  May 30, 2012  September 2012 $2,438,963 
P #1 Center   Earthwork to 55 feet (full width)  July 13, 2012       October 2012           $1,428,062 
P #1 Lower   Earthwork to 55 feet (full width)  Aug. 1, 2012  October 2012     $710,229 

Birds Point—New Madrid Floodway (Levee Repairs) 

Construction began: June 2011 

112 relief wells will improve the resiliency of a mainline Federal levee 
protecting 350,000 acres in Kentucky and Tennessee. Contract was awarded 
on July 31, 2012 for $4,190,682 to Jerry B. Young Construction, Inc.  The 
preconstruction meeting and notice to proceed will occur in early September. 

Island 8 (Relief Wells) 

Forecasted award:   July 2012 
Forecasted completion: December 2013 On schedule 

On schedule 

On schedule 

In design 

Forecasted completion: Dec. 2012  

.Phase 1 construction operations for the three crevasses are as follows: Upper–Contract is currently 55% 

complete (Scheduled Progress – 40%). Contractor continues excavation of borrow pit and placement of 
compacted levee embankment.  Approximately 135,000 yd

3
 are in place of 245,000 yd

3
.  Middle–Contract is 

currently 21% complete (Scheduled Progress – 20%).  Contractor has completed clearing, grubbing, and stripping 
operations and is currently excavating borrow area and placing fill on the river side of levee to build a footprint for 
the new alignment.  15,000 yd

3 
of compacted impervious fill has been placed.  Lower–Contract was awarded 31 

July.  Preconstruction meeting is scheduled for 21 Aug. 

In construction 


